NI EE ENVIRON

William Geiger

Remedial Project Manager (3HS21)
U.S. EPA Region I11

1650 Arch Street

Philadelphia, Pennsylvania 19103-2029

METAL BANK COTTMAN AVENUE NPL SITE
BI-MONTHLY REPORT DUE JULY 11, 2016
REPORTING PERIOD: MARCH 1 THROUGH JUNE 30, 2016

Dear Mr. Geiger:

On behalf of the Cottman Avenue PRP Group, Ramboll Environ US (Ramboll
Environ) as the Supervising Contractor is submitting to USEPA the attached bi-
monthly progress report. As previously discussed with you, this report covers a
four month period rather than the typical two month period because the March
April 2016 bi-monthly report was not previously submitted. | was on medical leave

when that bi-monthly report was due.

During March through June 2016, we submitted several documents in support of
the repair of the sheet pile wall that took place in May through early July 2016. To
ensure that all the supporting documents including construction submittals and
daily reports were properly and fully distributed to EPA, USACE, and PADEP, we are
setting up a secure website portal to access these materials. You should be
receiving an email later this week with a link granting you access to this secure
website.

Please contact me (617.946.6115) if you need additional information regarding this
submission.
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Yours sincerely

Joseph Vitale, PE, LSP

Principal Consultant
D +1 617 946 6115

M +1 617 721 2766
jvitale@environcorp.com
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Project Name: Metal Bank NPL Site

For the Months: March/April/May/June 2016

Project Location: Philadelphia, PA

Report Number:114 | Dated: July 11, 2016

Name: Joseph P. Vitale (Ramboll Environ)

Title: Project Director

Telephone No.: (617) 946-6115

Telefax No.: (617) 946-3229

previous two months:

Reporting Period: March 1 through June 30, 2016

(a) Describe the actions, including submittal of work plans and other deliverables, which
have been taken toward achieving compliance with the Consent Decree during the

Actions or Deliverables

Dates Performed or Submitted

Submittal #3.1 Sequence of Work

March 11, 2016

Submittal #7.1 Waler repair Sequence

March 11, 2016

Submittal #12 Tie-Rod Testing Quals

March 16, 2016

Submittal #2 Certificate of Insurance

March 16, 2016

2015 Annual Report

March 18, 2016 via hyperlink

Tie-Rod Testing Program

March 24, 2016

Validated Sediment Sampling Results April 14, 2016
Summary Sheets of the validated Sediment Sampling | April 19, 2016
Results

Mobilization for Sheet Pile Repair May 2, 2016

Sheet Pile Repair

May 2 thru June 30, 2016

|
(b) List summaries of inspections, sampling, testing, and other data received or generated

in the previous two months, and when possible, attach the documentation to this report:

Submittals

Dates Performed

Attached/Separate Cover

Daily Construction Report of the
Sheet Pile Repair with
Attachments

May 2 thru June 30

Provided via email

. __________________________________________________________________________________________________________|
(c) Describe all actions, including, but not limited to, data collection and implementation of
work plans, which are scheduled for the next two months and provide other

information relating to the progress of work:

The current 2-month look-ahead schedule for LTM and O&M is as follows:

LTM Activities Start Date Anticipated
Completion Date
Pre-final Inspection July 5, 2016 July 5, 2016
Final Inspection July 13, 2016 July 13, 2016
Contractor Demobilization July 5, 2016 July 15, 2016
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Project Name: Metal Bank NPL Site For the Months: March/April/May/June 2016

Project Location: Philadelphia, PA Report Number:114 | Dated: July 11, 2016
Sheet Pile Wall Repair Certification July 14, 2016 August 31, 2016
Report
Sediment Passive Sampler Preparation August 1, 2016 August 31, 2016

(d) Include information that may affect the future schedule for implementation of the
Work, and a description of efforts made to mitigate those delays or anticipated delays:

e None

(e) Include any modifications to the work plans or other schedules that the Utility PRP
Group has proposed to EPA or that have been approved by EPA:
e None

() Describe all activities undertaken in support of the Community Relations Plan
during the previous month and those to be undertaken in the next month:
e None
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